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“Aiken County requires substantial advancements in each of the five 
“E” categories in order to become a candidate for BFC and WFC 
designation.  However, Aiken bears its own unique strengths that provide 
a useful building block for developing more bicycle- and walk-friendly 
communities.”
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Prioritization and Implementation
Introduction
This chapter presents implementation strategies 
for achieving a Bicycle- and Walk-Friendly 
Community (BFC and WFC) designation for 
the City of Aiken, as well as recommended 
infrastructure projects for the urbanized area 
of Aiken County.  Proposed projects are also 
prioritized based on criteria identified by the 
Project Steering Committee, the Aiken County 
Project Subcommittee, and the Project Team.  
Plans of this size are typically implemented over 
decades using a combination of private, local, 
state, and federal funding and participation. A 
deliberate phasing and prioritization strategy is 
required to effectively focus available funding, 
maximize funding and implementation, and 
meet the needs of the region, while also 
allowing flexibility to maximize completed 
projects.   

BFC and WFC Action Plan
As discussed in Chapter 3, the BFC and WFC 
assessment process revealed that the City of 
Aiken bears its own unique strengths towards 
improving its bicycle- and walk-friendliness.  In 
particular, the City has substantial potential 
to be considered as a candidate for WFC 
designation in the near-term.  The City requires 
substantial advancements in each of the five 
“E” categories in order to become a candidate 
for BFC designation.  The strengths identified 
for the City provide a useful building block for 
developing a more bicycle- and walk-friendly 
community.  The community assessment was 
conducted using the full applications for 
designation of the BFC and WFC programs, 
which are provided in Appendix C of this 
Plan.  Based on the answers provided for the 
application questions, the following is a list of 
near-term steps that the City of Aiken can take 
to begin the process of improving its BFC and 
WFC applications:

• Adopt the regional Bicycle & Pedestrian 
Plan Update as the County’s/City’s Plan

• Appoint a bicycle coordinator and 
pedestrian coordinator within the County’s/
City’s existing staff

• Participate in the Regional Bicycle and 
Pedestrian Committee (recommended in 
Chapter 5 of this Plan) as a collaborative 
body supporting regional progress as bike-
friendly and walk-friendly communities.

• Adopt a bicycle parking ordinance

• Adopt a “complete streets” policy

• Inventory bike parking spaces in the 
community, including those at civic 
buildings and public places

• Inventory ADA curb ramps on sidewalks

• Track investment in bicycling and walking 
facilities

• Identify sources of funding for bicycle and 
pedestrian projects and programs

• Include community groups and private 
sector partners in the BFC and WFC 
discussions

The non-infrastructure recommendations of 
this Plan provide relatively inexpensive means 
of improving and raising public awareness 
and adding to the safety and enjoyment 
of bicycling and walking in the City of 
Aiken. Because of their minimal expense 
and importance to supporting bicycle and 
pedestrian travel and thereby increasing 
activity, all of the recommended programs 
and policies should be considered short- or 
medium-term priorities.   The non-infrastructure 
recommendations of this Plan are designed for 
implementation within two years of adoption of 
the Plan.  

Chapter Eight
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While the vast majority of infrastructure 
and policy recommendations fall within 
the exclusive jurisdiction of the City of 
Aiken and Aiken County, many program 
recommendations can, and should, fall under 
the banner of outside agencies, private sector 
partners,	and	nonprofit	organizations.		

Nonprofit	organizations	that	may	want	a	
role in implementing community programs 
in	the	City	of	Aiken	are	identified	in	Chapter	
6 as existing and potential partners.  A 
collaborative approach to implementing 
and sustaining bicycling and walking 
programs contributes to the broader vision of 
fostering a strong advocacy community and 
culture.  Additionally, the minimal expense 
associated with most programs offers the 
unique opportunity for multiple, varied sectors 
of the community to contribute to the larger 
bicycle friendly and walk friendly community 
campaigns.  

The following timeline provides a framework 
for the City of Aiken to achieve BFC and WFC 
status:

May 2012: Adopt the Aiken County Bicycle & 
Pedestrian Plan.

Summer 2012: Assemble and organize the 
regional bicycle and pedestrian committee.

August 2012: In coordination with start 
of school year and fall weather, launch 
at least one new program based on the 
recommendations of the Aiken County 
Bicycle & Pedestrian Plan.

September 2012: Coordinate and host annual 
bicycle and pedestrian counts.

October 2012: Map and analyze count data 
to	determine	key	findings.

January 2013: Review priority network and 
policy recommendations of the Aiken County 
Bicycle & Pedestrian Plan and develop a 
strategy for implementing new facilities and 
improved policies during the 2013 calendar 
year.

Early Spring 2013: Develop, plan and promote 
Bike Month activities for May.

April 2013: Use springtime weather as a 
launching point to introduce at least one new 
program based on the recommendations of 
the Aiken County Bicycle & Pedestrian Plan. 

May 2013: Promote Bike Month events. 

June 2013: Apply for Walk Friendly Community 
designation.

Summer 2013: Develop a Safe Routes 
to School Plan that involves citywide 
collaboration and local support.  

August 2013: In coordination with start of 
school year and fall weather, launch new 
programs based on Aiken County Bicycle & 
Pedestrian Plan recommendations and the 
goals of the Safe Routes to School Plan.

September 2013: Coordinate and host annual 
bicycle and pedestrian counts.

January 2014: Review priority network and 
policy recommendations of the Aiken County 
Bicycle & Pedestrian Plan and develop a 
strategy for implementing new facilities and 
improved policies during the 2014 calendar 
year.

Early Spring 2014: Develop, plan and promote 
Bike Month activities for May.

March 2014: Assess progress by reviewing 
Bicycle Friendly and Walk Friendly Community 
application and citing changes to the 
answers for each application question.  
Create a strategy for making further BFC 
and WFC improvements that will bolster the 
applications.

May 2014: Promote Bike Month events.

July 2014: Apply for Bicycle Friendly 
Community designation. 

Infrastructure Improvement Prioritization
The infrastructure recommendations of this 
Plan include 378.92 miles of new greenways 
and bikeways to increase the network 
connectivity of the urbanized area of Aiken 
County and to create a comprehensive, 
safe, and logical network for bicyclists and 
pedestrians. To gauge the relative importance 
of recommended improvement projects, 
the Project Steering Committee and Aiken 
County Subcommittee developed evaluation 
criteria to identify and prioritize each proposed 
project. The criteria highlight the features of a 
bicycle and pedestrian network most important 
to Aiken County residents and rank projects 
against each other as an indication of their 
relative importance. Through this approach, 
the best possible future bicycling and walking 
network is determined.
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Project Evaluation Criteria

Table 8-1 shows the evaluation criteria used to prioritize potential projects, as well as the possible 
scores (0 – 5) and the total potential values.  While all of the projects are important to the 
development of Aiken County’s bicycling and walking network, focusing on the most viable and 
publicly supported projects can build momentum and set the groundwork for future investments. 
The	ratings	within	each	category	were	considered	together	to	prioritize	projects.	Projects	fulfilling	
the greatest number of evaluation criteria received higher scores, correspondingly leading to 
higher rankings within the overall list. Any of these projects can proceed when funding and political 
conditions warrant.

Table 8-1: Project Evaluation Criteria

Criteria Scoring Weights Available Points

Proximity to Attractors/Destinations

Access to public or private school (K-12) Yes	=	2;	No	=	0

16 pts.

Direct	access	to	existing/planned	transit	route	or	stop Yes	=	2;	No	=	0

Direct access to major employment centers Yes	=	2;	No	=	0

Direct access to mixed-use areas or shopping centers Yes	=	2;	No	=	0

Direct	access	to	University/College	 Yes	=	2;	No	=	0

Direct access to Central Business District Yes	=	2;	No	=	0

Access to public places (parks, libraries, civic uses) Yes	=	2;	No	=	0

Transit	Stop	within	1/2	mile	radius Yes	=	1;	No	=	0

Direct access to higher density residential areas Yes	=	1;	No	=	0

Connectivity

Completes gap in existing bicycle or pedestrian facility Yes	=	4;	No	=	0

14 pts.

Removes barrier in route Yes	=	3;	No	=	0

Regional	connection	and/or	major	roadway/river	Xing Yes	=	3;	No	=	0

Connects 2 or more communities Yes	=	2;	No	=	0

Connects	residential	area	to	business/commercial	area Yes	=	1;	No	=	0

Project	supports	economic	development/tourism Yes	=	1;	No	=	0

Safety / Health / Quality of Life

Improves	locations	where	bicycle	or	pedestrian	crashes/
fatalities have occurred 

Yes	=	4;	No	=	0

14 pts.

Is the improvement on a high volume road Yes	=	2;	No	=	0

Is	the	improvement	separated	from	vehicular	traffic	 Yes	=	2;	No	=	0

Provides	speed	reduction	or	traffic	calming	benefits Yes	=	2;	No	=	0

Improves physical activity Yes	=	2;	No	=	0

Improves	air	quality/offers	environmental	benefits Yes	=	2;	No	=	0

Feasibility

Improvement is on or adjacent to roadway project 
contained in the ARTS 2035 LRTP.

Yes	=	5;	No	=	0

10 pts.
Improvement has full or partial funding, or is likely to be 
funded

Yes	=	3;	No	=	0

Improvement was recommended during the public 
outreach	process/or	is	contained	and	supported	in	a	local	
plan

Yes	=	2;	No	=	0
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Priority Projects and Cost Opinions
This	section	identifies	the	highest	priority	areas	
for pedestrian improvements, the top 20 ranked 
bikeway and greenway projects throughout 
Aiken County, and priority bicycle parking 
locations. First- and second-tier projects are 
described in Tables 8-2 through 8-6.  The top 
50 ranked bikeway and greenway projects 
were determined based on the evaluation 
criteria and prioritization matrix described in 
the previous section. All remaining proposed 
projects not listed in Table 8-6 are within the 
third-tier. Based on extensive research, analysis, 
and public input in the preparation of this plan, 
the entire list of projects proposed within this 
Plan have evidenced merit. Third-tier projects 
play an important role in completing the vision 
of the bicycling and pedestrian network, but 
should be considered long-term projects based 
on their limited ranking within the prioritization 
matrix.

SCDOT, Aiken County, and the municipalities 
of Aiken County will be the implementing 
agencies for on-street facilities.   Aiken should 
coordinate with SCDOT on the design and 
implementation of these facilities. In most 
cases, implementation of bike lanes on 

SCDOT roadways will be completed through 
scheduled resurfacing projects. SCDOT will 
incur most of the street resurfacing costs. The 
added incremental costs for bike lane symbols 
and signage will be borne locally.

Walkway Network Priority Zones

Chapter 7 describes the pedestrian network 
prioritization method used to identify a 
hierarchy of pedestrian infrastructure needs 
throughout the urbanized area of Aiken 
County.		The	results	of	the	refined	pedestrian	
suitability analysis provide County priorities for 
pedestrian infrastructure.  Table 8-2 provides 
pedestrian priority zones, based on the analysis 
of the urbanized area of Aiken County.  

This Plan recommends that Aiken County and 
its municipalities prioritize improvements to the 
pedestrian infrastructure in the zones listed in 
Table	8-2.		The	results	of	the	refined	pedestrian	
suitability	analysis	reflects	a	composite	ranking	
score of both supply (existing infrastructure) 
and demand (pedestrian activity), thus priority 
investments in these areas could range from 
intersection safety upgrades to new sidewalk 
construction, and from improved sidewalk 
maintenance to enhanced pedestrian 
amenities (such as lighting, street furniture, etc).  

Table 8-2 Walkway Network Priority Zones

Priority Zone Identifiers/Boundary Corridors

York Street – Rutland 
Crossing

York Street Corridor and Rutland Drive Corridor and connecting 
residential streets near that intersection

Northwest Aiken School 
Zone

Hampton Avenue from SC 19 to North Carolina Avenue and streets 
connecting to and between Aiken High School and surrounding 
neighborhoods

Virginia Acres Park Zone Residential street east and north of Virginia Acres Park 

South Aiken Full extent of Whiskey Road, Silver Bluff Road, and East Pine Log Road 
south of Aiken’s city center

West Central North Augusta Residential streets west of Georgia Avenue from Spring Grove Avenue 
to Bluff Avenue 

Burnettown Central Anthony Drive and connecting streets
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Bicycle Parking Priorities

Beyond priority bikeway projects, increasing 
bicycle parking is an area-wide priority project.  
Bicycle parking should be expanded as the 
bikeway network is expanded.  This Plan 
recommends three priority action steps to 
achieve this and to ensure a wide network of 
bicycling parking locations that will serve the 
broad population of bicyclists.  

•	 As described in the Policy 
Recommendations of Chapter 6, this Plan 
recommends that Aiken County and its 
municipalities adopt local policies to ensure 
long-term investment in bicycle parking 
throughout the region.   

•	 Secondly, this Plan recommends that Aiken 
County and its municipalities ensure that 
bicycle parking is provided at all publicly 
owned buildings and facilities.  This includes 
all public schools, civic buildings (such as 
libraries),	government	offices,	recreation	
facilities, and others.

•	 Thirdly, Aiken County and its municipalities 
should partner with local landowners 
to prioritize bicycle parking at locations 
cited as priority destinations for bicyclists 

through the public outreach process of 
this Plan.  Requests by the general public 
provide an appropriate gauge of bicycle 
parking needs and unmet demand.  Priority 
locations	for	bicycle	parking	identified	in	the	
public outreach process are shown in Table 
8-3.  

Table 8-3: High Priority Bicycle Parking Locations

Rank Citizen Priorities for Bicycle Parking Locations

1 •	 Aiken Downtown

•	 Aiken Mall

•	 Aiken Regional Hospital

•	 Aiken Wal-Mart

•	 Hitchcock Woods

•	 O’Dell Weeks Activity Center

•	 University of South Carolina-Aiken

2 •	 Citizens Park

•	 North Augusta Greeneway

•	 Whiskey Road
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Planning Level Cost Opinions

This section provides general planning-level cost opinions for a variety of facility types, as well as 
the	specific	planning-level	cost	estimates	of	the	top	20	ranked	projects	of	the	regional	greenways	
and bikeways network recommended in this Plan.  The following is a summary of the fully burdened 
costs of sidewalks and different bikeway facility types. All costs are total installed costs that include: 
planning and engineering, environmental, and contingency.

Table 8-4: Pedestrian Facility Type Planning Level Cost Estimates 

Sidewalk, Drainage, C&G - one side of roadway

Item Description Unit Quantity Unit Price Total Notes

Standard Concrete Curb 
and Gutter

LF
5,280 $18.00 $95,040.00

 

Sidewalk SF 31,680 $5.00 $158,400.00 6’ Wide

12 Inch Storm Sewer Pipe, 
10’ deep LF 2,640 $70.00 $184,800.00

Storm System 
Pipe, Including 
Trenching/
Backfill,	half	
total costs

Storm Manhole EA 9 $2,800.00 $24,640.00
Every 300’, half 
total costs

Standard Catch Basin EA 18 $1,500.00 $26,400.00 Every 300’ 

Construction cost per mile    $489,280.00  

Fully burdened cost per mile 
(25% contingency)    $831,776.00  

Fully burdened cost per LF    $157.53  

Sidewalk Widening - one side of roadway

Item Description Unit Quantity Unit Price Total Notes

Sidewalk SF 10,560 $5.00 $52,800.00 2’ 

Construction cost per mile    $52,800.00  

Fully burdened cost per mile 
(25% contingency)    $89,760.00  

Fully burdened cost per LF    $17.00  
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Table 8-5: Bicycle, Greenway, and Traffic Calming Planning Level Cost Estimates

Bikeway/Traffic Calming Facility Cost Materials Additional Costs*
Greenway/Multi-use	path	(per	mile) $800,000.00 Construction, signing 30%

Bike	lane:	restriping	as	retrofit	(per	mile)	 $15,000.00 Striping and signing 20%

Bike	lane:	restriping	w/	resurfacing	
project (per mile) $ 8,000.00 Striping and signing 20%

Bike lane: widening on street with curb 
& gutter (per mile; minimum) $250,000.00 Roadway widening 40%

Bike lane: add pavement; no curb (per 
mile with resurfacing) $28,000.00

Asphalt, striping, 
signing 20%

Buffered	bike	lane:	restriping	w/
resurfacing project (per mile) $12,000.00 Striping and signing 20%

Buffered bike lane: widening on street 
with curb & gutter (per mile; minimum) $254,000.00 Roadway widening 40%

Buffered bike lane: add pavement; no 
curb (per mile with resurfacing) $32,000.00

Asphalt, striping, 
signing 20%

Bike route (per mile) $2 ,000.00 Signing 15%

Shared lane marking (per mile) $6,500.00 Signing, markings 15%

Inverted	‘U’	bicycle	rack	(ea) $200.00 Rack 15%

“Share the Road” signs (ea) $100.00 Signs, posts 15%

Shared lane marking (ea) $200.00 Stencils (20 per mile) 15%

Wayfinding/destination	sign	(ea) $150.00 Signs, posts 15%

Loop detectors (two) $1,500.00
Detector, stencil, 
labor

$300 for 
calibration only

Colored bike lane ( square foot 
thermoplastic) $4.50

Traffic	circle	(ea) $40,000.00
Concrete curb, 
landscaping 15%

Diverter (ea)
$15,600.00 - 
$40,000.00

Concrete curb, 
landscaping 15%

Bike box (ea) $5,000.00 Thermoplastic, signs 15%

Advanced stop line (ea) $225.00 15%

Bicycle/pedestrian	bridge	(linear	foot) $150.00 15%
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Priority Project Cost Opinions

The cost of greenway and bikeway facilities 
significantly	varies	by	facility	type,	as	shown	
in Table 8-5. For example, the addition of 
shared lane markings (sharrows) to an existing 
roadway requires few changes to the existing 
roadway, but provides no exclusive space 
for bicycle use. By contrast, a separated 
multi-use path provides a far greater level of 
separation from the roadway, but at a greater 
fiscal	burden.	Table	8-6	below	is	a	summary	
of the fully burdened costs of the 50 highest 
ranked bikeway and greenway projects 
recommended in this Plan.

Table 8-6: Augusta Regional Transportation 
Study Bicycle Pedestrian Plan Cost Estimates

Summary of Projects
No. Project Name Project Cost

1 E Pine Log Road 
Greenway

$1,320,800

2 University Parkway 
Greenway

$4,264,000

3 East Buena Vista Ave 
Greenway

$374,400

4 US 1 Paved Shoulders $325,248

5 Atomic Rd. Greenway $1,372,800

6 S Aiken Lane $416,000

7 SC 19 $700,000

8 West Aiken Greenway $5,158,400

9 Jefferson Davis Hwy $1,934,400

10 Collier Street $400

11 13th Street Bridge – Aiken 
County

$1,346

12 Belvedere Clearwater Rd $16,320

13 Belvedere Clearwater Rd 
- Belvedere Road

$2,849,600

14 E Buena Vista Avenue $436,800

15 Georgia Ave $27,456

16 Knox Ave $770,000

17 US 1 $228,480

18 Martintown Rd $270,400

19 University Parkway $367,500

20 E Martintown Road $104,000

Total Cost for Projects $31,153,880

Priority Project Description Sheets

This section provides project description sheets 
for the eight highest priority projects within 
Aiken County.  The eight highest priority projects 
were	identified	through	evaluation	criteria	and	
prioritization process already described.  These 
1-page project description sheets provide an 
excellent tool for future implementation funding 
applications.
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Greenway

Project Description

Existing Issues:

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

•	 Extremely high number of crashes along this route

•	 Schools	along	corridor	do	not	have	good	bicycle/
pedestrian access

Project Benefits:

•	 Enhances safety by providing bicyclists with 
separated path, allowing children to access 
destinations

•	 Provides access to multiple schools and Virginia 
Acres Park

•	 Extends the North Augusta greenway System

East Pine Log Road

Project Limits:

Silver Bluff Road to Trailwood Ave

Project Length: 1.27 miles

Improvement Type:

Greenway

Implementation Type:

Off-Street 

Average Daily Traffic:

Current: 24,600 2035 est: 26,918

Prioritization Score: 28

Estimated Cost: $1,320,800
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Reference Map

Project Description

Existing Issues:

•	 No bicycle facilities currently exist to get from S. 
Carolina State Univ. to Aiken’s greenway to the east.

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles

Project Benefits:

•	 Enhances safety by providing bicyclists with 
separated path

•	 Provides access to multiple schools and South 
Carolina State University

•	 Extends the Aiken greenway System

•	 Creating a greenway loop around Aiken can provide 
an	economic	benefit	as	it	would	become	a	bicycle	
touring destination.
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Greenway

University Parkway

Project Limits:

Robert M Bell Parkway to SC 19

Project Length: 4.1 miles

Improvement Type:

Greenway

Average Daily Traffic:

2035 est: 11,612

Prioritization Score: 26

Estimated Cost: $4,264,000
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Reference Map

Project Description

Existing Issues:

•	 Buena Vista Ave is a major east west route 
connecting desired cycling routes.

•	 The safety analysis conducted determined that 
Buena Vista Ave was a concentrated location for 
bicycle crashes in the region.

Project Benefits:

•	 Provides access to school and N. Augusta Recreation 
Facilities and Waterworks Park

•	 Enhances safety by providing bicyclists with 
separated path, allowing children to access 
destinations

•	 Key connector in planned greenway and bicycle 
network
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Project Limits:
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Avenue

Project Length: 0.4 miles

Improvement Type:

Greenway 

Average Daily Traffic:

2035 est: 3,702 

Prioritization Score: 26

Estimated Cost: $374,400
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Bicycle and Pedestrian Plan Update

Reference Map

Project Description

Existing Issues:

•	 US 1 is the main route between Aiken and North 
Augusta and has many destinations which bicyclists 
wish to access. 

•	 Currently safety issues may arise between bicyclists 
and motorized vehicles without a separate space to 
ride.

Project Benefits:

•	 Provides direct access to many destinations

•	 Enhances safety by providing bicyclists with a space 
to ride separated from motorized vehicles

•	 Ability to implement quickly and cost effectively 

•	 Paved shoulders improves safety for all road users, 
lengthens pavement life and reduces maintenance 
costs 
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Paved Shoulder

US Highway 1

Project Limits:

Old Aiken Road to Augusta Road

Project Length: 9.7 miles

Improvement Type:

Paved Shoulder

Implementation Type:

Road Widening

Average Daily Traffic:

2035 est: 30,578 

Prioritization Score: 25

Estimated Cost: $325,248
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Aiken County, South Carolina

Reference Map

Project Description

Existing Issues:

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

•	 High number of crashes on the surrounding roads

Project Benefits:

•	 Provides direct access to Vorhees College

•	 Connects residential to commercial activities

•	 Enhances safety by providing bicyclists with 
separated path, allowing students to access 
destinations without encountering motorized vehicles

•	 Fills a key gap in the bikeway network
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Project Limits:

Buena Vista Avenue to Palmetto 
Parkway

Project Length: 1.3 miles

Improvement Type:

Greenway

Average Daily Traffic:

2035 est: 12,154

Prioritization Score: 25

Estimated Cost: $1,372,800
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Bicycle and Pedestrian Plan Update

Reference Map

Project Description

Existing Issues:

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

•	 The safety analysis conducted determined that 
this area was a concentrated location for bicycle 
crashes in the region.

Project Benefits:

•	 Provides direct access to South Aiken HS and other 
schools.

•	 Enhances safety by providing bicyclists with 
separated path, allowing students to access 
destinations without encountering motorized vehicles

•	 Ability to implement quickly and cost effectively as it 
is on school property
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Project Length: 0.4 miles

Improvement Type:

Greenway

Implementation Type:

School Right of Way 

Average Daily Traffic:

No Data 

Prioritization Score: 25

Estimated Cost: $416,000
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Aiken County, South Carolina

Reference Map

Project Description

Existing Issues:

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

•	 The safety analysis conducted determined that SC 19 
was a concentrated location for bicycle crashes in 
the region.

Project Benefits:

•	 Provides direct access to Aiken center

•	 Enhances safety by providing bicyclists with a 
dedicated space to ride separated from motorized 
vehicles

•	 Ability to implement quickly and cost effectively 

•	 Bike lane improves safety for all road users. 
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Project Limits:

Hampton Avenue to Shilo Heights 
Road

Project Length: 2.0 miles

Improvement Type:

Striped Bike Lane

Implementation Strategy:

Road Widening

Average Daily Traffic:

2035 est: 14,218

Prioritization Score: 24

Estimated Cost: $700,000
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Bicycle and Pedestrian Plan Update

Reference Map

Project Description

Existing Issues:

•	 Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

•	 No exclusive bicycle facilities currently exist to get 
from Burnettown. to Aiken’s proposed greenway to 
the east or do Aiken directly.

Project Benefits:

•	 Connects Burnettown directly to Aiken along rail 
corridor

•	 Connecting a greenway loop around Aiken to 
the Savannah River greenways can provide an 
economic	benefit	as	entire	region	would	become	a	
bicycle touring destination.

•	 Connects Aiken to Augusta by rail trail by connecting 
with Horse Creek Greenway

•	 Enhances safety by providing bicyclists with 
dedicated travel lanes, separated from motorized 
vehicles
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Rail with Trail

West Aiken Greenway

Project Limits:

Greenville Road to Highland Park 
Avenue

Project Length: 4.9 miles

Improvement Type:

Rail with Trail

Average Daily Traffic:

Current: 11150 2035 est: 25122

Prioritization Score: 23

Estimated Cost: $5,158,400


